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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-1MP-8-9.2/96.9 I'N I MPERI AL COUNTY AT VARI OQUS TRUESDELL CORPORATI ON YOST, RI CHARD $360, 358 04/20/07 47%
11- 258204 LOCATI ONS 1310 W 23RD STREET 722 E. BARIONI BLVD. $262,338 05/01/07 73%
CLEAN AND TREAT BRI DGE DECKS $262,338 08/01/07 0
TEMPE, AZ 85282 (858) 688-1491
HWVB WPCP
11-1MP-8-11.7/12.1 I'N I MPERI AL COUNTY NEAR OCOTI LLO FROMHAZARD CONSTRUCTI ON COVPANY GOYAL, JI TENDRA $274,995 02/15/07 58%
11- 280504 0.3 KM WEST TO 0.3 KM EAST OF 6465 MARI NDUSTRY PLACE 722 E. BARIONI BLVD. $2,105 03/06/07 104
| MPERI AL HI GHVAY UNDERCROSSI NG $0 06/19/07 0
RAMP REHABI LI TATI ON SAN DI EGO, CA 92192- 9000 (760) 355-1348
SUSPENDED
HA22 WPCP
11-1MP-8-28.0/40.9 I'N I MPERI AL COUNTY I N AND NEAR EL MANHOLE ADJUSTI NG | NC. MCCLENDON, GREG $2, 223,426 04/03/07 0%
11- 275904 CENTRO FROM 2.7 KM WEST OF NEW RI VER 9500 BEVERLY ROAD 722 E BARIONl BLVD. $0 04/17/07 0%
BRI DGE TO ROUTE 8 AND 111 SEPARATI ON $0 °
ASPHALT RUBBER CHI P SEAL Pl CO RI VERA, CA (760) 355- 8666
SUSPENDED
HMLA WPCP
11-1MP-8-29.7/30.1 I'N I MPERI AL COUNTY ABOUT 10.5 KM VEST DALEY CORPORATI ON JI TENDRA GOYAL $440, 713 03/ 16/ 07 56%
11- 281304 OF EL CENTRO FROM 0.3 KM WEST TO 0.3 3370 EASTGATE MALL 722 E. BARI ONI BLVD. $3,408 03/27/07 1
KM EAST OF DREW ROAD OVERCROSSI NG $0 06/20/07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92251 (760) 355-1348
HA22 WPCP
11-1MP-8-33.8/34.2 I'N I MPERI AL COUNTY NEAR EL CENTRO HAZARD CONSTRUCTI ON MCCLENDON, CREG $591, 652 05/21/07 0%
11- 281404 FROM 0.3 KM WEST TO 0.3 KM EAST OF P. 0. BOX 229000 722 E. BARI ONI BLVD. $0 06/01/07 0%
FORRESTER ROAD OVERCROSSI NG $0 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92192- 9000 (760) 355- 8666
HA22 WPCP
11-1 MP-86-17.8/65.2 I'N | MPERI AL COUNTY AT VARI QUS ODONNELL CONSTRUCTI ON | NC $265, 307 04/ 26/ 07 0%
11- 258304 LOCATI ONS FROM CENTRAL MAI N CANAL 559 W COVI NA BLVD $0 05/11/07 0%
BRI DCE TO ZANTHE DI TCH BRI DGE $0 0

H\VB WPCP

TREAT BRI DGE DECK SAN DI MAS CA 917732911

(909) 394- 4510
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11-1 MP-86-19.5/20.6 I'N I MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, | NC. GOYAL, JI TENDRA $1,299,698 05/02/03 100%
11-241104 NEAR VWESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1, 306, 025 05/12/03 100%
LEG ON ROAD TO SOUTH JUNCTI ON ROQUTE | MPERI AL, CA 92251 $0 06/03/07 0
78 AND FROM LONE TREE PI CO RI VERA, CA 90660-2135 (760) 350-1348 06/ 05/ 07
RUBBER ASPHALT CHI P SEAL COVPLETED
HMLA
11-1MP-111-11.4/22.2 I'N I MPERI AL COUNTY NEAR BRAW.EY AT P&D LANDSCAPE MGMI. SERVI CES ARl NDUQUE, RAY $1, 374,600 03/06/06 0%
11- 256204 VARI QUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 261,575 03/17/06 0%
PLANTI NG AND | RRI GATI ON $2,200 09/ 14/09 0
ORANGE, CA 92868 (858) 467-4084
PLANT EST
HE14 WPCP SATI S
11-1MP-111-23.9/40.5 I'N I MPERI AL COUNTY I N AND NEAR I NTERNATI ONAL SURFACI NG $659, 872 06/ 05/ 07 0%
11-281104 BRAWLEY AND CALI PATRI A FROM NEW P O BOX 4770 $0 06/ 14/07 0%
Rl VER BRI DGE TO MAI N STREET $0 °
CHI P SEAL MODESTO CA 95352
(209) 525- 9065
HMLA WPCP
11-1MP-186-/1.9 I'N | MPERI AL COUNTY AT ANDRADE FROM I NTERMOUNTAI N SLURRY SEAL, | NCGOYAL, JI TENDRA $218,207 12/ 22/06 74%
11- 266804 THE MEXI CO BORDER TO 0.1 KM SQUTH CF 6225 S. WALNUT STREET, D 722 E BARIONI BLVD. $185,059 01/17/07 849%
ROUTE 186 AND 8 SEPARATI ON AVENUE $9, 547 07/ 30/ 07 °
OVERCROSSI NG LOOM S, CA 95650 (760) 355-1348
RESURFACE ROADWAY
HA22 WPCP
11-SD-5-.1/.4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON W LLI AMSON, JOHN $750, 438 01/23/07 91%
11- 279904 0.1 KM NORTH COF THE MEXI CO BCRDER TO6464 MARI NDUSTRY 8863 Al RWAY ROAD $692, 423 02/ 09/ 07 91%
0.2 KM NORTH OF CAM NO DE LA PLAZA $341,900 07/02/07 °
OVERCRCSSI NG SAN DI EGO, CA 92192 (858) 688-1503
CONSTRUCT ADDI TI ONAL LANE
HB4N WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROM3- D ENTERPRI SES, | NC. ARI NDUQUE, RAY $1, 661,537 08/29/06 0%
11- 264904 UNI TED STATES AND MEXI CO BORDER TO  2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 608,926 09/ 07/ 06 0%
ACST- 005 - (604)E CAM NO DE LA PLAZA OVERCROSSI NG $4,397 04/09/08 °
00-5 16- (4E) CONSTRUCT BI CYCLE FACI LI TI ES SAN DI EGO, CA 92109 (858) 467-4084
--() PLANT EST
TEA2 SWPPP SATI S
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11-SD-5-1.6/45. 4 I'N SAN DI EGO COUNTY AT VARI OUS HVS CONSTRUCTI ON, I NC. NGUYEN, HUNG $2,822,318 12/20/06 79%
11- 080804 LOCATI ONS 1225 LI NDA VI STA DRI VE 4269-2 H GHLAND $1, 588,607 01/11/07 57%
I NSTALL RADAR SCANNERS AVENUE $684, 869 10/ 23/ 07 0
SAN MARCCS, CA 92078
(858) 688-1865
HB4N WPCP
11-SD-5-2.9/3.1 I'N SAN DI EGO COUNTY AT VARI OUS ALCORN FENCE CO. JUAREZ, DANI EL $651, 951 04704707 24%
11- 281204 LOCATI ONS 1211 SOUTH 32ND STREET 13220- 112 EVENI NG $190, 493 04/ 18/ 07 29%
REMOVE AND REPLACE FENCES CREEK DRI VE $190, 493 08/ 20/ 07 0
SAN DI EGO, CA 92113
(858) 688-1501
HA42 WPCP
11-SD-5-8. 6/ 10 I'N SAN DI EGO COUNTY IN CHULA VI STA WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, NMEHRDAD $5,610,020 06/02/06 61%
11- 0786U4 AND NATI ONAL CI TY AT VARI OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $4, 271,064 06/ 15/ 06 6%
ACI M 005 -(599)8 LOCATI ONS $278,377 01/31/11 0
CSTS-054 -(07E)P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467-4081
S05- 4 00- (E)
HA25 SWPPP
HA25
11-SD-5-10.0/10. 7 N SAN DI EGO COUNTY I'N NATI ONAL CI TY COFFNAN SPECI ALTIES, INC. OLSON, TED $10,051, 758 11/04/05 100%
11- 066704 FROM 24TH STREET UNDERCRCSSI NG TO 4375-206 JUTLAND DRI VE 8863 Al RWAY ROAD $9, 425,646 11/15/05 92%
ACNH- 005 - (602) 9 HARBOR DRI VE UNDERCROSSI NG SAN DI EGO, CA 92108 $241, 848 07/01/07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 (619) 661-6406
--() OVER RUN
HB4N SWPPP
11-SD-5-10.8/0 I'N SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPCRATI ON OF $333,333 06/ 06/ 07 0%
11- 258404 LOCATI ONS 1310 W 23RD STREET $0 06/21/07 0%
JO NT SEALS AND TREAT BRI DGE DECKS $0 0
TEMPE AZ 85282
(602) 437-1711
HVB WPCP
11-SD-5-13.1/13. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMERREC AS AKHONDZADEH, RAHI M $2,270,969 01/02/07 83%
11- 279804 30TH STREET PEDESTRI AN OVERCROSSI NG 12570 SLAUGHTERHOUSE CYN RD.  13220-113 EVENI NG $1, 961,033 01/23/07 87%
TO 28TH STREET OVERCRGSSI NG CREEK DRI VE $430, 528 06/ 30/ 07 °
W DEN RAMP LAKESI DE, CA 92040
(858) 688-1318
HB4N WPCP
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11-SD-5-16.1/25.8 I'N SAN DI EGO COUNTY AT VARI QUS MODERN ALLOYS FI GUEROA, RENE $1, 159,471 03/21/06 66%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE 1463 BROADWAY $1, 078,452 04/ 04/ 06 949%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS $139, 612 06/ 20/ 07 0
G X0-73 0-(2E) STANTON, CA 90680 (619) 588-9069
--()
HB1 WPCP
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO.  KHAN, MOHAMVED $133, 095,888 02/ 27/ 02 0%
11- 03014 LOCATI ONS 3063 E. CARMVEL VALLEY RD. 11803 SORRENTO VALLEY $132,537,812 03/12/02 0%
AClI M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $595, 713 07/31/08 0
PL60- 66 O-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $522, 601 08/ 20/ 04 0%
STPL-6211-(037)E OVERCROSSI NG TO 1.0 KM SOQUTH OF VI A SAN DI EGO, CA 92111 $3,834 02/10/ 10 °
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11-SD-5-36.3/36.7 I'N SAN DI EGO COUNTY IN SAN DIEGO AND L B ClVIL CONSTRUCTI ON $1,872,913 03/27/07 0%
11- 279604 SOLANA BEACH FROM VI A DE LA VALLE 10650 TREENA STREET STE 212 $0 04/16/07 0%
UNDERCROSSI NG TO 0. 7 KM NORTH OF VI A $0 °
DE LA VALLE UNDERCRCSS SAN DI EGO CA 92131
RAVP MODI FI CATI ON (858) 578- 5222
HB4AN SWPPP
11-SD-5-36.5/37.7 I'N SAN DI EGO COUNTY I N SOLANA BEACH SIMJ HARRI'S, | NC KHAN, MOHAMVED $10, 040,000 02/07/07 51%
11- 224314 FROM 1.5 KM SOUTH TO 0.4 KM NORTH OF 4375-110 JUTLAND DRI VE 11803- B SORRENTO $3, 408,928 02/ 27/ 07 e
ACl M 005 - (605) N LOVAS SANTA FE UNDERCROSSI NG VALLEY ROAD $1, 497,526 10/ 05/ 07 0
--() CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117
(858) 720-2111
HB4N SWPPP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G JOHN $762,262 06/07/06 0%
11- 254304 VARI OQUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $727,623 06/ 16/ 06 0%
PLANTI NG AND | RRI GATI ON UPGRADE $4,364 02/11/08 0
SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST
HA25 WPCP SATI S
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11- SD-8-28.2/28.6 I'N SAN DI EGO COUNTY AT ALPI NE FROM SIMJ HARRI S FI GUEROA, RENE $595,351 11/06/06 87%
11- 267704 0.4 KM WEST OF TAVERN ROAD P. O BOX 420850 1463 BROADWAY $576, 792 11/ 22/ 06 97%
ACI M 008 -(301)E OVERCROSSI NG TO 0.2 KM EAST OF TAVERN $17,398 07/01/07 0
00-8 13- (1E) ROAD OVERCRGSSI NG SAN DI EGO, CA 92142 (619) 588-9069
--0) I NSTALL NEW SI GNAL AND W DEN RAMP SUSPENDED
HB1 WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORP. OF CALIF. INC KIEL, WLLIAM $4,648,781 08/ 04/05 99%
11- 080004 LOCATI ONS FROM 0.2 KM WEST OF 1463 BROADWAY $4,872,480 08/19/05 99%
ACI M 008 -(300)3 SVEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $0 03/01/07 0
--() EAST OF LA POSTA CREEK BRI DGE (619) 888-8886
BRI DGE REHABI LI TATI ON (602)437-1711
HA21 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 929
OVERCRGSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/ 05 °
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467-4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-2.3/6.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 904,984 06/ 02/ 06 100%
11-2379U4 VARI QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $5, 555,474 06/ 15/ 06 90%
AClI M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $325,260 12/13/07 0
--0) SACRAMENTO, CA 92823 (858) 467-4078
SUSPENDED
HB4N SWPPP
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY ( SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
0%
ER- -( ) $0
--() SPRI NG VALLEY CA 91979
HA23
11- SD- 15- 18. 6/ M7. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $41, 242,068 07/10/06 38%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $17,790,969 07/25/06 43%
ACI M 015 - (201)N ROAD OVERCROSSI NG TO 0.1 KM SQUTH OF DRI VE NORTH $1, 312,458 10/27/08 0

ST62-11 0- (OPL)
211- 050- ()
HB4C
HB4C

SWPPP

CLARENCE LANE UNDER

CONSTRUCT MANAGED LANES

SAN DI EGO, CA 92081

(858) 688-1430
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This Month Accepted

%Time
% Work
Message

11-SD-15-18. 9/ ML9. 5

11- 080934

ACI M 015 - (200)1

ACST- P056- (002) N
PO- 56 0- (2N)

HB4C SWPPP

HB4C

I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTCRS, | NC.
VARI QUS LOCATI ONS
CONSTRUCT MANAGED LANES

VI STA, CA 92081-881

2585 BUSI NESS PARK DRI VE

CARDENAS, VI CTCR
13560 EVENI NG CREEK
DRI VE NORTH

SAN DI EGO, CA 92128
(858) 688- 1508

$33,539, 051 04/ 14/05 7%

$28, 611,513 04/26/05
$562, 305 02/01/08

83%

11-SD 15-19. 07 V22
11- 080904

ACI M 015 - (191)N
ST62-11 0- (2NP) L

6211- 032-()

HB4C SWPPP
HB4C

HB4C

I'N SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTI ES, | NC.
4375 JUTLAND DRI VE, SUI TE 260

VARI QUS LOCATI ONS
CONSTRUCT BRI DGES AND MANAGED LANES

SAN DI EGO, CA 92117-3632

AL-JAFRI, ABU- BAKR
13220 EVENI NG CREEK
DRI VE, #112

SAN DI EGO, CA 92128
(858) 679- 5568

$57, 193,183 10/29/03 98%

$54, 327,119 11/13/03
$705, 741 06/ 20/ 07

92%

11-SD-15-22. 0/ M24. 1
11- 080914

ACI M 015 - (192)2
CMBT- 6211- (034) P

621-1 03-()
HB4C SWPPP
HB4C
HB4C

11- SD- 15- 22. 2/ M24. 4
11- 064844

CM.- 6211- (048)

--()

HB4C SWPPP
HBAC

I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI/ BBCl, JV

CAM NO DEL NORTE UNDERCROSSI NG TO 0.5 2585 BUSI NESS PARK
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCRGCSSI NG

CONSTRUCT MANAGED LANES

VI STA, CA 92081

I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL
VARI QUS LOCATI ONS FROM 0.5 KM NORTH 1792 KASI ER AVENUE

OF CAM NO DEL NORTE UNDERCROSSI NG TO
DUENDA ROAD OVERCROS

CONSTRUCT SOUND WALLS

IRVINE, CA 92614

HSU, PAUL
11803- C SORRENTO
VALLEY ROAD

SAN DI EGO, CA 92121
(858) 720- 2104

MCM LLAN, STEVEN
13560 EVENI NG CREEK
DRI VE NORTH

(858) 748-7328

$73, 866,401 08/11/04 76%

$57, 943,875 08/26/ 04
$1, 470, 157 03/11/08

7%

$4,969, 615 06/ 15/06 87%

$4,551,638 07/05/06
$34,564 08/06/07

91%

11- SD- 15- 24. 0/ M26. 5
11- 080924

ACI M 015 - (196) 2
--()

I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFClI CONSTRUCTORS/

0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY
UNDERCROSSI NG TO 0.7 KM SOUTH CF VI A
RANCHO PARKWAY OVE

CONSTRUCT MANAGED LANES

VI STA, CA 92081

JAVED, FARI DUN
13560 EVENI NG CREEK
DRI VE NORTH

SAN DI EGO, CA 92128
(858) 748- 4261

$90, 515,851 09/09/ 04 55%

$65, 340, 915 09/ 22/ 04
$1, 366,979 08/01/07

72%

HBAC SWPPP

HB4C

11-SD-52-8.6/10.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COVPANY  AKHONDZADEH, RAHI M $3,859,520 09/27/06 0%
11-2T0204 0.2 KM VEST OF SANTO ROAD P. 0. BOX 229000 13220- 113 EVEN NG $3,042,099 10/16/06

HB4N SWPPP

OVERCROSSI NG TO 2.4 KM VEEST OF QAK
CANYON BRI DGE
W DEN EXI STI NG ROADWAY

SAN DI EGO, CA  92192- 9000

CREEK DRI VE

(858) 688-1318

$102, 711 07/ 01/07

0%

PLANT EST
SATI S
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11- SD-52-12.4/13.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMBEADOR CONSTRUCTI ON, | NC. $188, 700 04/13/07 100%
11- 280604 SPRI NG CANYON ROAD UNDERCROSSI NG TO 26320 LESTER Cl RCLE $179, 700 05/17/07 100%
MAST BOULEVARD UNDERCROSSI NG $0 06/07/07 0
I NSTALL MEDI AN BARRI ER CORONA, CA 92883 (858) 688-1318 06/ 07/ 07
COVPLETED
HB1 WPCP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SQUTHEAST OF BRI ARWOCD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $996, 438 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $11,292 04/ 23/ 08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11-SD-56-.7/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMSI M J HARRI'S, | NC. KHAN, MOHAMVED $2, 495,000 03/06/07 45%
11- 268404 0.6 KM EAST OF EL CAM NO REAL 4375- 260 JUTLAND DRI VE 11803- B SORRENTO $759,942 03/23/07 31%
ACST- PO56- ( 003) P UNDERCROSSI NG TO 0.9 KM EAST OF VALLEY ROAD $242,012 03/18/08 0
PO5-6 00- () CARMEL COUNTRY ROAD OVERCROSS SAN DI EGO, CA 92117
--0) CONSTRUCT MEDI AN BARRI ER (858) 720-2117
HB1 SWPPP
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3,969, 556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAMAR PLACE 7177 OPPORTUNI TY ROAD $3,556, 616 04/22/05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $18,489 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S
HE14
11- SD-75-20.5/21.9 I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON JUAREZ, DANI EL $7,376,066 07/27/06 71%
11- 246514 SAN DI EGO FROM 0. 6 KM NORTH COF 2255 BARHAM DRI VE 13220- 112 EVEN NG $3, 421,883 08/07/06 46%
GLORI ETTA BOULEVARD TO 0.5 KM SOUTH CREEK DRI VE $370,243 10/ 04/ 07 0
OF ROUTE 75 AND 5 SEPARATI O ESCONDI DO, CA 92029
REHABI LI TATE BRI DCE (858) 688-1501
HA21 WPCP
11-SD-75-21.8/21.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTORS, | NC. JUAREZ, DAN EL $737,480 07/20/06 73%
11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPORT AVENUE 13220- 112 EVEN NG $9,500 08/01/06 1
AND AT THE SAN DI EGO MAI NTENANCE YARD CREEK DRI VE $0 08/16/07 0
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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-78-3.2/5 I'N SAN DI EGO COUNTY | N OCEANSI DE, SIMJ HARRI'S, I NC LEVI NE, GARY $11,523,951 10/18/06 38%
11- 072804 VI STA, SAN MARCOS AND ESCONDI DO AT P.O. BOX 420850 1780 W M SSI ON ROAD $3, 450, 167 10/ 31/ 06 30%
VARI QUS LOCATI ONS $2,112,068 09/ 14/ 07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92142 (760) 796- 4666
HA22 WPCP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTIl Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $10, 317,960 09/ 09/ 04 0%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSH NG STE 200 1780 W M SSI ON ROAD $10, 530,305 09/16/04 0%
STPL-5381- (018) E LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $0 06/01/07 0
--0) CONSTRUCT NEW | NTERCHANGE | RVINE CA 92618 (760) 796-4666 06/ 01/ 07
(949) 753- 1414 PLANT EST
HE11l SWPPP SATI S
11- SD-78-20.9/21.3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO VEEI R CONSTRUCTI ON LEVI NE, GARY $719,865 02/21/06 99%
11-241924 FROM SUM T DRI VE TO FLCRA VI STA 2255 BARHAM DRI VE 1780 W M SSI ON ROAD $720,670 02/ 28/ 06 929
ACST- PO78- (104) 3 DRI VE $55,360 06/ 29/ 07 °
PO- 78 1- (4E) W DEN SHOULDER ESCONDI DO, CA 92029 (760) 796- 4666
--0) SUSPENDED
HB1 WPCP
11-SD-78-28.4/0 I'N SAN DI EGO COUNTY IN SAN DIEGO AT A | S CONSTRUCTI ON COVPANY $479, 015 05/30/07 0%
11-271804 1.8 KM EAST OF BANDY CANYON ROAD 6420 VI A REAL STE 6 $0 06/14/07 0%
ACST- 4120- (004) E SLI DE REMOVAL $0 0
41-20 0-(4E) CARPI NTERI A CA 93013
-0 (805) 684- 4344
HA23 WPCP
11- SD- 78- 66. 0/ 95. 3 I'N SAN DI EGO AND | MPERI AL COUNTI ES W NDSOR FUEL COVMPANY GOYAL, JI TENDRA $1,694,170 12/08/06 55%
11- 266904 ABOUT 13 KM EAST OF JULIAN FROM 5.9 P.QO BOX 38 722 E BARI ONI BLVD. $1, 380,570 01/03/07 83
KM WEST OF VALLECI TOS RCAD TO NORTH $98,351 08/30/07 °
JUNCTI ON RQUTE 86 W NDSOR, CA 95492 (760) 355-1348
SEAL COAT
HMLA WPCP
11-SD-78-72.9/0 I'N SAN DI EGO AND | MPERI AL COUNTI ES MCM CONSTRUCTI ON, | NC. YOST, RI CHARD $4, 051,601 10/18/06 26%
11-165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE 19010 SLOVER AVENUE 722 E. BARI ONI BLVD. $2,673,372 10/ 27/ 06 66%
SAN FELI PE CREEK BRI DGES $431,992 11/05/08 0
W DEN BRI DGE BLOOM NGTON, CA 982316 (858) 688-1491

HA21 WPCP
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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-94-9.8/11.7 I'N SAN DI EGO COUNTY I N AND NEAR LA HAZARD CONSTRUCTI ON COVPANY AKHONDZADEH, RAHI M $562, 058 01/12/07 64%
11- 280404 MESA FROM 0.8 KM WEST COF SPRI NG P. O BOX 229000 13220- 113 EVENI NG $405, 234 02/ 05/ 07 73%
STREET UNDERCROSSI NG TO 0.2 KM WEST CREEK DRI VE $161,912 06/ 30/ 07 0
OF KENWOOD DRI VE UNDERCROS SAN DI EGO, CA 92192- 9000
RELOCATE RAMP METER (858) 688-1318
HB4N WPCP
11-SD-94-11.3/13.8 I'N SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMIT SERVI CES ARI NDUQUE, RAY $428,470 05/21/07 0%
11- 276414 0.2 M EAST OF BANCROFT DRI VE 999 TOAN AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD $0 06/11/07 0%
UNDERCROSSI NG TO VI A MERCADO $0 09/03/10 0
TREE PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467-4084
HA25 WPCP
11- SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354,670 05/05/04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $286,526 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,409 08/ 05/ 09 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-9.2/9.2 I'N SAN DI EGO COUNTY I N AND NEAR P & D LANDSCAPE MGMT. SERVI CESHURTZI G JOHN $1,463,590 07/18/06 0%
11-091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOMN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $1, 273,904 07/27/06 0%
0.1 KM WEST OF ROUTE 125 TO 0.1 KM $19,871 05/20/ 09 0
SQUTH OF BONI TA MEADOAS LAN CRANGE, CA 92868 (858) 467-4086
M TI1 GATI ON PLANTI NG PLANT EST
HE14 SWPPP SATI S
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598,982 02/28/05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCCE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $533,506 03/15/05 0%
STREET OVERCROSSI NG SAN DI EGO, CA 92111 $0 08/06/08 0
H GHVWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048
PLANT EST
HB1 WPCP SATI S
11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I N SAN DI EGCO FROMERRECA' S, | NC. JUAREZ, DAN EL $10, 419,896 03/13/06 88%
11- 241504 0.6 KM SQUTH TO 0.3 KM NORTH CF P. 0. BOX 640 13220- 112 EVEN NG $9, 549,537 03/22/06 93%
STPL- 6211- ( 046) CLAI REMONT MESA BOULEVARD CREEK DRI VE $474,259 08/ 13/ 07 0
--() OVERCROSSI NG LAKESI DE, CA 92040
W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679-5567

HE14 SWPPP
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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-188-/.2 I'N SAN DI EGO COUNTY AT TECATA FROM ERRECA' S, | NC. AGUI LAR, PEDRO $15, 335,683 10/ 26/ 06 23%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $5,175,127 11/ 20/ 06 34%
HPD- P188- (001) OF THI NG ROAD $1,544,163 01/07/09 0
--0) COMMERCI AL VEHI CLE ENFORCEMENT LAKESI DE, CA 92040 (858) 688-1372
HA42 SWPPP
11- SD-805-6.0/6. 2 I'N SAN DI EGO COUNTY I N CHULA VI STA HAZARD CONSTRUCTI ON COVPANY REYES, JULI O $887,479 03/14/07 89%
11- 280104 FROM TELEGRAPH CANYON ROAD 6465 MARI NDUSTRY PLACE 817 SWEETWATER ROAD $686, 951 03/ 22/ 07 28
UNDERCROSSI NG TO 0. 3 KM NORTH OF $274,072 06/ 25/ 07 0
TELEGRAPH CANYON ROAD UNDERCROSSI NG  SAN DI EGO, CA 92192 (858) 688-1091
RAMP MODI FI CATI ON
HB4N WPCP
11- SD-805-8.8/9. 2 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON CHASE GENERAL $1, 298,615 03/15/07 23%
11-271204 LOCATI ONS 1792 KAl SER AVENUE $207,179 04/06/ 07 16%
ACST- X073- (081) E UPGRADE MEDI AN BARRI ER $207,179 08/ 15/ 07 °
G X0-73 0-(1E) I RVINE CA 926145706
=0 (949) 252- 0441
HB3 WPCP
11-SD-805-11.4/11.4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY PEREZ, AL $623,869 04/27/07 0%
11- 273604 47TH STREET UNDERCROSSI NG P. 0. BOX 229000 7177 OPPORTUNI TY ROAD $0 05/18/07 0%
I NSTALL TRAFFI C SI GNALS $0 11/01/07 °
SAN DI EGO, CA 92192- 9000 (858) 467-4093
SUSPENDED
HB1 WPCP
11-SD-905-11.9/11.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT DALEY CORPORATI ON CORTEZ, DAVI D $790, 003 01/12/07 82%
11- 280304 THE OTAY MESA NORTHBOUND CARGO BORDER 5370 EASTGATE MALL 8863 Al RWAY ROAD $722,552 02/08/07 89
HPD- A905- ( 017) E CROSSI NG $328,398 07/18/07 0
--() MODI FY AND W DEN CONNECTOR SAN DI EGO, CA 92121 (619) 971-9224
HB4N WPCP
Totals: Authorized Final Amt: $574, 964, 348 Completed to Date: $450, 822, 808  Work ThisMonth: $16, 937, 191
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11-1MP-8-9.2/96.9 11- 258204
11-1wP-8-11.7/12.1 11- 280504
11-1MP-8-28.0/40.9 11- 275904
11-1WMP-8-29.7/30.1 11- 281304
11-1WMP-8-33.8/34.2 11- 281404
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11-1WMP-186-/1.9 11- 266804
11-SD-5-2.9/3.1 11- 281204
11-SD-5-8.6/ 10 11-0786U4
11-SD-5-.1/.3 11- 264904
11-SD-5-.1/.4 11- 279904
11-SD-5-1.6/45. 4 11- 080804
11- SD-5-10.0/10.7 11- 066704
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11-SD-5-16. 1/ 25. 8 11- 264704
11- SD-5-28. 3/ 37 11-0301U4
11-SD-5-34.7/35.7 11- 065104
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11-SD-5-36.5/37.7 11- 224314
11-SD-8-2.2/2.6 11- 254304
11-SD-8-28.2/28.6 11- 267704
11-SD-8-36.5/0 11- 080004
11-SD-15-2.3/6.1 11-2379U4
11- SD- 15-18. 6/ M27. 7 11- 080944
11- SD- 15-18. 9/ ML9. 5 11- 080934
11- SD- 15- 19. 0/ M22 11- 080904
11- SD-15-22. 0/ M4. 1 11- 080914
11- SD- 15-22. 2/ V4. 4 11- 064844
11- SD- 15- 24. 0/ M26. 5 11- 080924
11-SD-15-.6/2. 4 11- 235904
11-SD-15-8.9/9.7 11- 233204
11- SD-52- 8. 6/ 10. 2 11- 270204
11-SD-52-12.4/13.3 11- 280604
11-SD-54-5.0/0 11- 249804
11-SD-56-.7/2. 4 11- 268404
11-SD-56-2.2/6.2 11-172894
11-SD- 75-20.5/21.9 11- 246514
11-SD 75-21.8/21.9 11- 246524
11-SD-78-3. 2/ 5 11- 072804

11-SD-78-10.5/11. 6 11- 183644
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District
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-
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11-SD-78-20.9/21.3
11-SD-78-28.4/0
11-SD-78-66.0/95. 3
11-SD-78-72.9/0
11-SD-94-9.8/11. 7
11-SD-94-17.5/17.7
11-SD-94-11.3/13.8
11-SD-125-9.2/9.2
11-SD-163-.9/2.8
11-SD- 163-8.3/8.9
11-SD-188-/.2
11-SD-805-6.0/6. 2
11-SD-805-8.8/9.2
11-SD-805-11.4/11. 4
11-SD-905-11.9/11.9
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Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category

Contract

11- 241924
11-271804
11- 266904
11-165734
11- 280404
11-176424
11- 276414
11- 091894
11- 258024
11- 241504
11- 256504
11- 280104
11-271204
11- 273604
11- 280304

FEDERAL Al D (| NTERSTATE)

Page
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Bid + CCO

$456, 251, 576

Work Comp

$375, 236, 941



District
Federal Aid
-F-
-S-
- SH
- ER-

District Total:
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Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY
STORM DAMAGE REPAI R

Statement of Ongoing Contracts -Summary

Bid + CCO
$10, 051, 758
$29, 251, 952
$57, 313, 761

$1, 000, 000
$21, 095, 301
$574, 964, 348

Work Comp
$9, 425, 646
$24,977, 611
$30, 733, 292
$0

$10, 449, 317
$450, 822, 808

Digtrict Work Completed ThisPeriod

11

Work completed this Period:

$11, 806, 359

$11, 806, 359
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